

Jonathan Weinzapfel
Mayor



Matthew B. Arvay
Chief Information Officer
PHONE (812) 435-7853
FAX (812) 435-5646
EMAIL info@evansvillegis.com

CITY OF EVANSVILLE
GIS Department

CIVIC CENTER COMPLEX ROOM 205
1 N.W. MARTIN LUTHER KING, JR. BLVD.
EVANSVILLE, INDIANA 47708

Vanderburgh County GIS Technical Committee Meeting Minutes from Feb 21st, 2007

Meeting Participants

The meeting convened at 9:15 a.m. on Feb 21, 2007 in room 100 of the Civic Center. Those in attendance included the following:

Laura Howell
Carolyn Poole
Greg Grabner
Jonathan Weaver
Carolyn Rusk

Dave Bottomley
Larry Chapman
Roger Lehman
Angela Horton

Introductions

There are two that are new to the meeting and they are Angela Horton and Jonathan Weaver. Angela will be taking the minutes for our meetings, and Jonathan Weaver is our new County Assessor.

Review and Approval of Previous Minutes

The minutes from the previous meeting were reviewed and approved. The minutes are available on the GIS home webpage.

Status of Projects Tasks

Parcel Maintenance

Ryan was unable to attend the meeting this week.. He posted a new layer last week, and is updating the Book and Page number to the database. He is continuing to work on regular edits, subdivision and, adding the condos. Roger Lehman sent an e-mail to the Township Assessors trying to arrange a discussion regarding the speed of entering parcel ID's into the system.

Utility Conversion

Greg - right now RG Armstrong is currently doing the utility conversion. For the sewer side they have finished 150 quarter sections, and for the water side they have finished 46 quarter sections. They are expecting to have everything done by approximately September. That is phase one, and phase two will go further outside the County.

City Storm Water Project

Laura H. commented that they are continuing to enter their data into the model. They have entered 1 mile of pipe to bring their total up to 134 miles of pipe and entered 33 more structures to bring the total to 6235 structures.

County Storm Water Project

Laura H commented that they are continuing to enter their data into the model. They have entered 32 more miles of pipe to bring their total up to 37 miles of pipe and entered 1149 more structures to bring the total to 2473 structures. There is no project completion date as of now.

AVL Project

Greg G reported that Jamie Rutherford is a new tech at the County Highway, and she is currently working on the AVL updates. They are updating the website every hour. This past Saturday during the snow event, they were updating approximately every 5 minutes.

Street Addressing

Laura H. commented that they have updated Digital Drive and Walnut Orchard Lane. They were drawn incorrectly. She has also started to work with John Ansboro with APC. To use a more simplified center line system for the census. She will be working with Brenda Hill from APC as an editor for the system. There was a general discussion regarding the naming of streets for emergency situations.

ArcIMS Websites

Greg- the County Assessor's website is going through a revamp. Per Jonathan, the website is schedule for completion in about two months.

Traffic Signal Project

Laura H reported this project will be mapping the traffic signal equipment. There is only one intern working on the project. He has entered 8 new indicators, which brings the total to 103 pedestrian indicators. Conduit lines have a total of 42 lines, 26 hand holds, and 22 loops which have all stayed the same.

City View Projects

Dave Bottomley reports for these projects.

Citizen Complaint Project: - Looking at the best route. Most likely we are going to work on an in-house web application rather than City View due to the limitations of what City View can do on the web.

Planning (Zoning): The project is still on hold. We are focusing our extra efforts on the Building Commissions issues with the system.

Other Business

New projects- Carolyn commented on the new historical layer that is in progress.

Hazus training has been rescheduled for February 26 – 28 at EMA headquarters

Laura- with the Hazus training conflicting with the GIS user group, we have decided to push the user group back to March 6th. If there are any suggestions for user groups, please send them our way.

March 13-14 in Indianapolis, IGIC Conference

Next Meeting

The next Evansville/Vanderburgh County GIS Technical Meeting is scheduled for March 21, 2007, at 9:15 a.m., Room 204 of the Civic Center, 1 NW Martin Luther King Jr. BLVD.