

Jonathan Weinzapfel  
Mayor



Matthew B. Arvay  
Chief Information Officer  
PHONE (812) 435-7853  
FAX (812) 435-5646  
EMAIL [info@evansvillelegis.com](mailto:info@evansvillelegis.com)

CITY OF EVANSVILLE  
***GIS Department***

---

CIVIC CENTER COMPLEX ROOM 205  
1 N.W. MARTIN LUTHER KING, JR. BLVD.  
EVANSVILLE, INDIANA 47708

# Vanderburgh County GIS Technical Committee Meeting Minutes from April 18th, 2007

## Meeting Participants

The meeting convened at 9:15 a.m. on April 18th, 2007 in room 204 of the Civic Center. Those in attendance included the following:

Laura Howell  
Carolyn Poole  
Jamie Rutherford  
Jonathan Weaver

Steve Fuchs  
Larry Chapman  
David Bottomley  
Ryan Key

## Review and Approval of Previous Minutes

The minutes from the previous meeting were reviewed and approved. The minutes are available on the GIS home webpage.

## Status of Projects Tasks

### Parcel Maintenance

Ryan has been working on completing the neighborhood maps for Knight Township. As far as edits he has focused on catching up the Pigeon Township edits. Other than those items, he is working on maintenance which is, normal parcel cuts, merges and corrections.

Laura has installed the software for Knight Township

## **Utility Conversion**

Laura - right now there are no new updates.

## **City Storm Water Project**

Laura H. commented that they are continuing to edit and enter their data into the model. They have entered 1 mile of pipe to bring their total up to 135 miles of pipe and entered 5 more structures to bring the total to 6283 structures.

## **County Storm Water Project**

Laura H commented that they are continuing to enter their data into the model. They have entered almost 2 more mile of pipe to bring their total up to 39.2 miles of pipe and entered 98 more structures to bring the total to 3022 structures. There is no project completion date as of now.

## **AVL Project**

Jamie Rutherford is new to the GIS meetings; she is the county highway network specialist. She is working on the AVL projects with Greg. Greg is looking into bringing some other departments on board. He is working on some automation processes for the AVL.

## **Street Addressing**

Laura Howell- she updated the Bennett Pointe condos last month. She wasn't sure if Susie has made any progress with the street addressing standards. We are waiting to hear back from her.

## **ArcIMS Websites**

Jay Harris – is still working on the County Assessor's Web site

## **Traffic Signal Project**

Laura H reported this project has no change.

## **City View Projects**

**Citizen Complaint Project:** - Will not be done in City View.

**Building Commission-** we are working on the last few issues of permitting and inspections. Steve Fuchs- we tested the disconnected access for the inspectors in the field and it is working very well.

## **Street Sweeping**

Laura has mapped all of the “C” streets for the street sweeping project for EWSU. She still is working on the “A” and “B” streets.

## **ArcGIS 9.2 upgrade**

Laura is working on updates to various departments and users for 92. Some of the users who are not connecting out to the SDE and editing, I have a majority of those updated. They are the County surveyor, MPO, Knight, Center, and ACS. The 92 has a new service pack out, we are waiting a few weeks before updating to work out all the glitches. Greg has been researching the 92 server upgrade, and has been holding off due to problems. If you are editing the SDE layer like Ryan Key you must stay at version 91, if you are just viewing, we can upgrade the software up to 92 if you have a license. Department who didn't keep up with maintenance will remain at 91.

## **Other Business**

Next User Group – April 24, 2007.

Steve Fuchs- In line with Street sweeping project, it would be nice for someone to get with the safety board and see about mapping for the towing contract.

## **Next Meeting**

The next Evansville/Vanderburgh County GIS Technical Meeting is scheduled for May 16, 2007, at 9:15 a.m., Room 204 of the Civic Center, 1 NW Martin Luther King Jr. BLVD.