

Jonathan Weinzapfel
Mayor



Matthew B. Arvay
Chief Information Officer
PHONE (812) 435-7853
FAX (812) 435-5646
EMAIL info@evansvillegis.com

CITY OF EVANSVILLE
GIS Department

CIVIC CENTER COMPLEX ROOM 205
1 N.W. MARTIN LUTHER KING, JR. BLVD.
EVANSVILLE, INDIANA 47708

Vanderburgh County GIS Technical Committee Meeting Minutes from May 16th, 2007

Meeting Participants

The meeting convened at 9:15 a.m. on May 16th, 2007 in room 204 of the Civic Center. Those in attendance included the following:

Laura Howell
Carolyn Poole
Laura Lamb
Ryan Key

Jay Harris
Larry Chapman
Jonathan Weaver
Greg Grabner

Review and Approval of Previous Minutes

The minutes from the previous meeting were reviewed and approved. The minutes are available on the GIS home webpage.

Status of Projects Tasks

Parcel Maintenance

Ryan has entered new subdivisions: Wind field section 3, Hawthorn Estates section A, and Oak Wood replat of lot 1, and lot 8. He just recently finished some corrections for Pigeon Township.

Utility Conversion

Greg reported Armstrong has meet with the water board to discuss completion time. As of 2 weeks ago, 80% for Sewer and 60% for water was complete. Greg is going to meet with the water department May 27th and also the beginning of June.

City Storm Water Project

Laura H- commented that they are continuing to edit and enter their data into the model. They have entered 5 miles of pipe to bring their total up to 140.9 miles of pipe and entered 31 more structures to bring the total to 6314 structures.

County Storm Water Project

Laura H commented that they are continuing to enter their data into the model. They have entered 1.5 more miles of pipe to bring their total up to 40.7 miles of pipe and entered 96 more structures to bring the total to 3118 structures. There is no project completion date as of now.

AVL Project

Greg- right now we are working with ESRI developers to automate the process, so we just have to check the system every once in a while. Right now, the County garage has to manually update locations.

Street Addressing

Laura Howell- she has added "The Glens" which include; Bronson Lane, Wolters Drive. She has also extended Mariner Drive, which is off Oakhill and Lynch. Stone Creek Section 8: extended Mooring Rd, Admiral Dr, and Chatteris Rd. She vacated Edgar at Berry Plastics. Susie also added a Riley Dr and a Dixie Ln by US 41 and East Boonville Hwy. New construction will be starting in this area. She also adjusted the range on E Eichel between Harlen and Willow.

The street subcommittee met yesterday to review and get up to date with the addressing standards. She is hoping the committee will come up with a master address list and correct spellings.

ArcIMS Websites

Greg – is working on updating the APC website. The template he is using will look similar to MPO's website.

He has been working with Arc Server in an internal development area, and he should have more information next month

Laura has been working on the older election history website 1990-2006

City View Projects

Jay- the main thing that he has been working on has been some wireless issues with the building commission and they are continuing to use the new tablets.

Street Sweeping

Laura has been working on the “A” and “B” streets. The “A’s” are pretty much finished and the she is working on the “B’s”.

ArcGIS 9.2 upgrade

Greg- we still working out some debugging issues before they upgrade. They came out with a service pack 2, so he is waiting to see what kind of issues they are going to have. Upgrade to 9.2 is on hold for the entire Enterprise. It may be July before the installation.

Other Business

Next User Group – June 26th, 2007.

Next Meeting

The next Evansville/Vanderburgh County GIS Technical Meeting is scheduled for June 20, 2007, at 9:15 a.m., Room 204 of the Civic Center, 1 NW Martin Luther King Jr. BLVD.