

Jonathan Weinzapfel  
Mayor



Matthew B. Arvay  
GIS Director  
PHONE (812) 435-6197  
FAX (812) 436-7863  
EMAIL [info@evansvillegis.com](mailto:info@evansvillegis.com)

CITY OF EVANSVILLE  
***GIS Department***

---

CIVIC CENTER COMPLEX ROOM 104  
1 N.W. MARTIN LUTHER KING, JR. BLVD.  
EVANSVILLE, INDIANA 47708

# Vanderburgh County GIS Technical Committee Meeting Minutes from Aug 17th, 2005

## Meeting Participants

The meeting convened at 9:15 a.m. on Aug 17th, 2005 in room 100 of the Civic Center. Those in attendance included the following:

Ryan Key  
Laura Howell  
Greg Grabner  
David Bottomley

Bill Jeffers  
Philip Bernard  
Carolyn Poole

## Review and Approval of Previous Minutes

The minutes from the previous meeting were reviewed and approved. The minutes are available on the GIS home webpage.

## Subcommittee Reports

### Parcel Conversion Project

Philip B reported he is working with Mark Rolley and Greg G in order to import the CAMA data into the SQL server; to create a new access file GISCAMA.mdb; Use this database to do the joins to the parcel base. New LSRN field is the primary key for all the property information and tables. Also working on making available the transfer and acreage fields. Ryan K. reported he is currently in the editing process he has completed one sub and a few minor subs. The parcel layer feature-linked annotation layers are being combined into one annotation layer, with sub-types.

## Status of Projects Tasks

### Projects in Progress

#### Water and Sewer Utility

Laura H. reported there have been 199 of the 300 quarter sections for the sewer side.

#### Addressing and Corrections

Laura H. reported the updates this month for the 2000Streets layer. We added Windham Hill Section Two- which included streets named Winsley Cove, Scarlet Hill, and Crimson Ct.

#### Arc IMS Websites

Greg G reported no new websites for last month.

Laura H. reported updates to the X drive there are two new layers available they are:

X:\Environmental\Greenway_Passage\Greenway.shp	Courtesy of Area Plan
X:\Utility\Shapefiles\heavypickup.shp	Fall 2005 dates

#### Storm Water Project

Greg G. reported the pilot area has been completed and they are now inputting their data into the model. Cris Cottom is the main editor for the project.

#### GPS

Laura H reported she contacted the County Surveyors for a comment, they reported Doug is continuing the set up work for the GPS base station.

#### 2005 State Color Ortho Photography

Laura H reported the QC process has been completed and we have received the first invoice for the data. Delivery is still expected in the fall.

#### Permitting, Coding, and Licensing Software Solutions

David B. stated the development portion for the animal control is complete, he had a meeting last week with Tom Hayden and they approved the application design and functionally. The data conversion for the 2004 & 2005 license are complete and in the City View system, Dave has another meeting setup with Tom to discuss adding some reporting functionally and set up an implementation schedule for the office. The Code enforcement project has DMD working with City View for adapting the application to their needs.

## **Other Business**

GIS User Group Meeting Topic is: Managing Rasters in a Personal Geodatabase

Date and Time: Aug 30, 2005 – 9:15 to 10:15 am

Location: Conference Room 100

Philip suggested inviting EMA to the User group

Greg reported Traffic Engineering may have a project coming soon.

## **Next Meeting**

The next Evansville/Vanderburgh County GIS Technical Meeting is scheduled for Sept 21, 2005, at 9:15 a.m., Room 100 of the Civic Center, 1 NW Martin Luther King Jr. BLVD.